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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the jacking
system , work on the jacking saddle , & work on the tower saddles . They started at 7:20 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on miscellaneous activities for the jacking
system on the top of the suspender brackets on the South main span .

In addition to that , crews had to prepare work on the saddle housing plates on the tower . They had to
run lifelines on the top of the erection tower , fly materials to the site , unload the housing plates for the
tower saddles & set them on the W line . They were done at 3:00 PM.

After that , Casey & Augie had to work on the W line rigging materials to the site . Anthony , Jack , &
Jonathon had to work on the housing plate erection .

Nick flew the 1st piece of the housing plates to the site at 3:20 PM. Crews started on the South saddle
They had to align & adjust the plates , & secure them with bolts . They started at 3:25 PM. crews were
done at 4:10 PM. They started on the middle section at 4:15 PM. Crews were done at 5:20 PM. They

started on the North saddle at 5;20 PM. Crews were done at 6:05 PM.
Finally , crews had to install the permanent bolts with regular & lock washers . They started at 6:25 PM.

Crews were done at 6:50 PM. They had to wrap up their tools & equipments. Crews left at 7:00 PM.

Gary , Ethan , Hayes , Jose , & Stanley had to work on the jacking system at PP # 82 . Crews had to
wrap the downhill rope with vinyl wraps , install the connector plate , install the link plates on the upper
beam , lift the upper beam , connect the upper beam with the friction brackets . They started at 7:20 AM.
Crews were done at 8:10 AM.

Then , crews had to lower the jacking brackets , set , & secure the hydraulic jacks . They started at
10:20 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the hydraulic jacks & pumps to the end of the shift .

Jacking saddle crews had to work on the jacking system on the West end . Matt , Pablo , Lonny ,
Mathew , & Rene had to work in the South cell . Crews had to adjust the lower jacking frame , install the
connector beam between the supporting beams . They started at 7:30 AM. Crews were done at 4:50 PM.
They left at 5:00 PM.

Crews had to stop from tie to time to help on tinge K while the carpenters forming around the jacking
frame for the grout pad .

James , Michael , Tony , Ryan , & Jonathon had to work in the North cell . Crews had to mount the
inner support beams on the wall , erect the connector beams , & the outer support beams . They started at
7:30 AM. Crews were done at 4:50 PM. They left at 5:00 PM.
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Richard & Zack had to work on the South cell . Crews had to weld the connector beams to the inner
support beams . They started at 7:45 AM. Crews were done at 11:00 AM. Crews had to wrap up their tools
& equipments. They left at 11:20 AM.

After that , Richard had to work on the catwalk opening at PP # 44 . He had to cut to size the wire mesh
, overlap with the existing wire mesh & secure it with tie wire . He started on the South main
span at 11:45 AM. He was done on the North main span at 3:00 PM. Richard left at 3:10 PM.

Hector came to the site at 10:20 AM. He had to clean the tower saddles before erecting the housing
plates . Hector had to use air pressure to clean the saddles & use the vacuum after that . He started at
10:30 AM. He was done at 1:50 PM. He left at 2:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

4.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

5.00

2321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM JACOB MECHEIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 4.00 0.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LIMONSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 4.00 0.00 0.00 4.00

JNM RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

APP ZACHARIAH MACDONALDIronworker 5.00 0.00 0.00 5.00

OTH KEVIN ALGEROperator 5.00 0.00 0.00 5.00
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